## **ATTACHMENT 2**

## VILLAGE OF ESTERO, FLORIDA CONSTRUCTION CONTRACT CHANGE ORDER

Contract/Project Name: Ex	stero Parkway Roadway and		er:	ONE (1)
Contract/Troject Ivame.	stero i arkway Roadway and	Landscape Improvements		
Contractor: Cougar Co	ntracting, LLC			
Contract #: EC 2019-4	6 Project #:	N/A	Bid #:_	RFB 2019-06
Village Project Manager:	David Willems			
authorized to an	d shall proceed to make the	Order by both parties to the Cofollowing changes in the Contenprovided, please attach add	ract Docu	ments:
Contracting.		st cuts with street lighting add		-
Purpose of		f the project to allow for incluse nclude street lighting. (Note:		
Change in Contract Price	Dollar Amount	Change in Contract Time	Calenda	r Days
Original Contract Price	\$7,989,000	Original Contract Time		
Previous Change Order	N/A	Net Change from		
No.: Contract Price Prior to	\$7,000,000	Previous Change Orders Contract Time Prior to		
this Change Order	\$7,989.000	this Change Order		
Net Increase of this	\$754,240	Net Increase (Decrease)		
Change Order	Ψ13-1,2-10	of this Change Order		
Contract Price with All	\$8,743,240	Contract Time with All		
Approved Change Orders		Approved Change Orders		
	nts payment in full (both time	dification by the CONTRACT e and money) for all costs arisi		
Name of Contractor		Date Accepted By Contractor		
Contractor Contact Email Address		Contractor Contact Phone #		
Accepted on behalf of the Contractor by:		Accepted on behalf of the Village by:		
Date:				_Date:
Print Name & Title:		Steve Sarkozy, Village Manger		