

ATTACHMENT 3

VILLAGE OF ESTERO, FLORIDA CONSTRUCTION CONTRACT CHANGE ORDER

Contract/Project Name: Estero Parkway Roadway and Landscape Improvements Number: ONE (1)

Contractor: Cougar Contracting, LLC

Contract #: EC 2019-46 Project #: N/A Bid #: RFB 2019-06

Village Project Manager: David Willems

Upon the completion and execution of this Change Order by both parties to the Contract, the Contractor is authorized to and shall proceed to make the following changes in the Contract Documents:
(If you need space other than what has been provided, please attach additional sheets.)

Attachments:
(List documents supporting change) Summary of Value Engineering cost cuts from Cougar Contracting to reduce project cost.

Description: Change Order reduces the total cost of the project.

Purpose of Change Order: To reduce total cost of the project. (Note: 10% contingency included in total.)

Change in Contract Price	Dollar Amount	Change in Contract Time	Calendar Days
Original Contract Price	\$7,989,000	Original Contract Time	
Previous Change Order No.: _____	N/A	Net Change from Previous Change Orders	
Contract Price Prior to this Change Order	\$7,989,000	Contract Time Prior to this Change Order	
Net Decrease of this Change Order	\$342,570	Net Increase (Decrease) of this Change Order	
Contract Price with All Approved Change Orders	\$7,646,430	Contract Time with All Approved Change Orders	

It is understood and agreed that the acceptance of this modification by the CONTRACTOR constitutes an accord and satisfaction, and represents payment in full (both time and money) for all costs arising out of, or incidental to, the above mentioned change.

Name of Contractor

Date Accepted By Contractor

Contractor Contact Email Address

Contractor Contact Phone #

Accepted on behalf of the Contractor by:

Date: _____

Accepted on behalf of the Village by:

Date: _____

Print Name & Title: _____

Steve Sarkozy, Village Manger