



Village of Estero Capital Improvement Project  
Council Schedule

ID	Task Name	Start	Finish	2020				2021				2022				2023				2024
				Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1
41	<b>Insersection Safety Study</b>	<b>Wed 7/22/20</b>	<b>Wed 7/22/20</b>																	
42	CIP	Wed 7/22/20	Wed 7/22/20																	
43	Preliminary Design																			
44	Design & Permitting																			
45	Construction																			
46	<b>Estero on the River Improvements</b>	<b>Wed 7/22/20</b>	<b>Sat 1/30/21</b>																	
47	CIP	Wed 7/22/20	Wed 7/22/20																	
48	Master Plan	Sun 11/1/20	Sat 1/30/21																	
49	Design & Permitting (TBD)																			
50	Construction (TBD)																			
51	<b>Estero Community Park Improvements</b>	<b>Wed 7/22/20</b>	<b>Thu 4/1/21</b>																	
52	CIP	Wed 7/22/20	Wed 7/22/20																	
53	Master Plan	Fri 1/1/21	Thu 4/1/21																	
54	Design & Permitting (TBD)																			
55	Construction (TBD)																			
56	<b>Willaims Rd Bike/Ped Improvements</b>	<b>Wed 7/22/20</b>	<b>Fri 4/1/22</b>																	
57	CIP	Wed 7/22/20	Wed 7/22/20																	
58	Preliminary Design	Sun 11/1/20	Sat 1/30/21																	
59	Design & Permitting	Tue 6/1/21	Mon 8/30/21																	
60	Construction	Sat 1/1/22	Fri 4/1/22																	
61	<b>Sandy Ln Bike/Ped Improvements</b>	<b>Wed 7/22/20</b>	<b>Sat 12/30/23</b>																	
62	CIP	Wed 7/22/20	Wed 7/22/20																	
63	Preliminary Design	Fri 1/1/21	Thu 4/1/21																	
64	Design & Permitting	Wed 6/1/22	Tue 8/30/22																	
65	Construction	Sun 10/1/23	Sat 12/30/23																	
66	<b>Broadway E Shared Use Path</b>	<b>Wed 7/22/20</b>	<b>Sat 12/30/23</b>																	
67	CIP	Wed 7/22/20	Wed 7/22/20																	
68	Preliminary Design	Fri 1/1/21	Thu 4/1/21																	
69	Design & Permitting	Wed 6/1/22	Tue 8/30/22																	
70	Construction	Sun 10/1/23	Sat 12/30/23																	
71	<b>Ben Hill Griffin Landscaping</b>	<b>Wed 7/22/20</b>	<b>Sat 1/30/21</b>																	
72	CIP	Wed 7/22/20	Wed 7/22/20																	
73	Preliminary Design	Sun 11/1/20	Sat 1/30/21																	
74	Design & Permitting (TBD)																			
75	Construction (TBD)																			
76	<b>Via Coconut Point Landscaping</b>	<b>Wed 7/22/20</b>	<b>Mon 8/30/21</b>																	
77	CIP	Wed 7/22/20	Wed 7/22/20																	
78	Preliminary Design	Tue 6/1/21	Mon 8/30/21																	
79	Design & Permitting (TBD)																			
80	Construction (TBD)																			