

# ATTACHMENT 6

## Tentative Schedule - School Sites

<u>Comp Plan Amendment &amp; Concurrent Rezoning</u>	<u>Tentative Date</u>
Pre-application meeting	May 1, 2020
Submit	June 1, 2020
Staff 1 <sup>st</sup> review	June 30, 2020
Resubmit	July 30, 2020
Staff 2 <sup>nd</sup> review/Staff Report	August, 2020
Planning & Zoning Board	
Information Meeting	July, 2020
Public Hearing	September, 2020
Council Meeting	
1 <sup>st</sup> Reading (Rezoning) & Transmittal (Comp Plan)	October, 2020
2 <sup>nd</sup> Reading (Rezoning) & Adoption (Comp Plan)	December, 2020

<u>Development Order</u>	<u>Tentative Date</u>
Pre-application meeting	July, 2020
Submit	August 1, 2020
Staff 1 <sup>st</sup> Review	August 30, 2020
Resubmit	September 30, 2020
Staff 2 <sup>nd</sup> Review/Staff Report	October, 2020
Design Review Board	
Information Meeting	September, 2020
Public Hearing	December, 2020