

AGENDA ITEM SUMMARY SHEET
VILLAGE COUNCIL MEETING
February 5, 2020

Agenda Item:

CN-2018-02 Miscellaneous Professional Services (Construction Engineering and Inspection Services for Estero Parkway Roadway and Landscape Improvements)

Description:

The original contract with Kisinger Campo & Associates (KCA) was executed prior to the completion of the project bid documents and final construction schedule. This was done to allow KCA to review the construction plans and bid documents prior to selecting a contractor. An estimated length of construction of 270 days was included in the original contract. The attached contract extends the Construction Engineering and Inspection (CEI) contract to 360 days which includes the project construction schedule of 330 days plus 30 days to close out the project.

Action Requested:

Approve Change Order One to Contract No. EC 2018-50-STA3 for CEI services for Estero Parkway Roadway and Landscape Improvement Project.

Authorize the Village Manager to execute the amendment and any other ancillary documents on behalf of the Council.

Financial Impacts:

The proposed change order will increase the existing contract by \$66,706.50 to \$264,124.

Attachments:

1. Construction Contract Change Order