

**AGENDA ITEM SUMMARY SHEET**  
**VILLAGE COUNCIL MEETING**  
**May 27, 2020**

---

**Agenda Item:**

Corkscrew Road/Puente Lane Traffic Signal Design - Contract EC 2019-04 STA 1 Change Order 01

**Description:**

Village Council previously approved the engagement of Stantec Consultant Services, Inc. for design and permitting services for a traffic signal at Corkscrew Road and Puente Lane. The 90% traffic signal and turn lane improvement plans have been completed.

To accommodate future traffic volumes on Estero Town Commons Place (Lowe's entrance) an additional turn lane has been recommended. This requires some revisions to the traffic signal and turn lane plans prepared by Stantec to accommodate the future turn lane. Inclusion of these improvements in the Stantec plans will allow all right-of-way improvements to be constructed at the same time. The turn lane improvements outside the Corkscrew Road right of way will be designed, permitted, and constructed by Stock Development.

**Action Requested:**

Approve Change Order Number 01 to Contract Number EC 2019-04-STA1 to increase the total contract of STA1 by \$10,000 to \$174,515.

Authorize the Village Manager to execute the Change Order and other additional implementing documents within the scope of the Change Order on behalf of the Village of Estero Council.

**Financial Impact:**

The financial impact of this change order is \$10,000.

This cost will be paid for by the Village without reimbursement from the adjacent developers. Staff is recommending approval of this contract to allow the traffic signal design, permitting, and construction to continue moving forward.

**Attachments:**

1. Change Order Number One from Stantec Consulting Services, Inc.